
DAILY QUALITY ASSURANCE REPORT          PAGE 1 OF 2 
 

 

Project: AFIP – Restore HVAC System  

Location of Work: Walter Reed Army Medical Center – Washington, DC   

Name of Contractor: John J. Kirlin, Inc. (SPD) 

Contract Number: DACA87-97-D-0038, Task Order: 43 

Date: 16 September 2003, Tuesday 

Weather:     Sunny 

Temperature:       Minimum:       63 oF              

                              Maximum:      80 oF 
 
 
Work performed by contractor:  

• Welding Stainless Steel Pipe (B048) 

• Insulation of Steam Pipe (B048) 

• Pulling Branch wiring from MCC2 (B093) 

• Controls to CVs 
 
 
Personnel on Site: John J. Kirlin, Inc. (JJK) 

Subcontractors: Kelly Generators, S. B. Construction, JJK-Steamfitters, TBN, Capron 
 
 
Superintendent:  Wayne Conley, Coakley Williams 
 
 
Contractor Quality Control: Rodney Weyant, Project Manager, JJK  

 
Discussions with Contractors:  

I. Discussion with HFPA, Kelly, JJK and USACE concerning the configuration of the fuel supply 

system for the emergency generator. Day Tank is currently both pump and gravity fed. 

However, because the Day Tank for the generator is located below the 2500 gal Tank that 

supplies it, the pump is not needed to supply fuel to the Day Tank. Disconnect the bottom 

pump but leave in place. 
II. The vent for the Day Tank is not in place. Vent and connect to Supply tank vent.  

III. There is currently no return for the Day Tank. If the Day Tank overflows the fuel may come 

out of the vent (which has yet to be put in place). A return to the 2500 gal tank was 

discussed.  
IV. JJK to create a plan to test the total system (fuel fill, generator, pumps. Etc.)  

 
Significant Equipment on Site: None. 
 
 
Deliberate Inspections made by QA Representative: Plumbing (Per Dwg P2.2) 
 
 
Verbal Instructions/Discussions: None. 
 
 
Punch-list Items: None. 
 
 
Safety violations / Corrective measures taken:   

• “Persons shall be provided with eye and face protective equipment…when machines or 
operations present potential eye or face injury from physical, chemical, or radiation agents.” 
(Per EM 381-1-1, 05.B.01)/ AFIP Security personnel entered the construction site without the 
proper safety protection. The individual was instructed to exit the construction area or obtain a 
safety glasses. The individual left the site promptly and returned with Safety Glasses On. 

   
 
Coordination with Facility Manager: Continued to coordinate activities with Jerry Lachapelle, 
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AFIP Project Officer.  
 
 
Name: Willie L. Smith, Jr.                                             Signature: 

 U.S. Army Corps of Engineers, Baltimore District 
 Quality Assurance Representative 
             


